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03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-DN-101-4.0/0

01-DN-101-13.3/13.3

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-199-20.5/25.7

01-HUM-36-40.5/45.7

Fed Aid

HA21

HC168

20.20

201130

20.20

201130

HE12

HM1

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH AT

THE KLAMATH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH AT

0.6 MILE NORTH OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY ABOUT 10 MILES

SOUTH OF CRESCENT CITY AT 2.8 MILES

NORTH OF MILL CREEK PARK ENTRANCE RD

#8068 DIR'S EMERGENCY 

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.9 MILES SOUTH OF HAMILTON

ROAD  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY ABOUT 7 MILES

NORTH OF GASQUET, AT VARIOUS

LOCATIONS FROM 0.5 MILE NORTH OF

MIDDLE FORK SMITH RIVER BRIDGE NO

IN HUMBOLDT COUNTY NEAR DINSMORE FROM

VAN DUZEN RIVER BRIDGE NO 04- 0129 TO

TRINITY COUNTY LINE

Description 

REMOVE & RECONSTRUCT HINGES

HMA LEVELING

RETREAT

SLIDE REPAIR

SHOULDER WIDENING & BRIDGE WIDENING

PLACE RUBBERIZED SEAL COAT

Type Of Work

BUGLER CONSTRUCTION

TIDEWATER CONTRACTORS INC

HEMMINGSEN CONTRACTING, INC.

R BROWN CONSTRUCTION CO., INC.

FLATIRON WEST INC

NORTHWEST PAVING

Contractor

PLEASANTON CA 94588

BROOKINGS OR 97415

CRESCENT CITY, CA 95531

WILLOW CREEK, CA 95573

BENICIA CA 94510

REDDING CA 96001

(925)416-0700

(541)469-5341

 

(530)629-3702

(707)742-6000

(530)246-4388

SANDERS, KAREN

MERGUPS, JURIS

MERGUPS, JURIS

MERGUPS, JURIS

SANDERS, KAREN

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)498-4009

(707)464-4618

(707)464-4618

(707)464-4618

(707)498-4009

(707)621-0000

 $3,876,350

 $294,755

 $305,000

 $985,000

 $13,624,158

 $509,911

Bid + CCOs

 $2,286,036

 $0

 $311,127

 $761,839

 $0

 $0

Comp To  date

 $29,872

 $0

 $0

 $0

 $0

 $0

This Month

04/16/13

10/08/13

04/04/12

12/01/12

12/09/13

12/17/13

Awarded

05/24/13

10/25/13

05/02/12

01/16/13

01/03/14

01/06/14

Approved

11/15/14

03/04/14

03/30/14

Est Comp

 37%

 0%

 0%

 100%

 0%

 0%

%Time

 59%

 0%

 100%

 77%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

01-476904

01-0B1304

01-0C2604

01-0C7804

01-479404

01-0C1004

Contract 

ACBH-Q101-(226)E

HP21-6201-(009)

  

  

NHP-P199-(033)E

  

  Q1-01 2-(6E)

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

4847 HOPYARD RD, STE 4 #395

PO BOX 1956

P.O. BOX 215

P.O. BOX 406

2100 GOODYEAR RD

8115 SECLUDED VALLEY DRIVE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

1487 SANDY PRAIRIE

CT., STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-HUM-96-7.8/0

01-HUM-96-23.1/29.9

01-HUM-101-12.9/13.1

01-HUM-101-15.4/0

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

Fed Aid

20.20

201130

HM1

HM2

20.20

201130

HB1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 96  NEAR

HOOPA  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM KLAMATH RIVER BRIDGE 04-144 TO

SLATE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR GARBERVILLE

AT 0.2 MILE NORTH OF MONSCHKE

UNDERCROSSING AND AT 1.2 MILES SOUTH

OF DEAN CREEK BRIDGE

IN HUMBOLDT COUNTY,  1 MILE SOUTH OF

THE  HURLBUTT UNDERCROSSING  DIR'S

EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR RIO DELL FROM

THE EEL RIVER BRIDGE #4-16 TO 0.3

MILE SOUTH OF VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY 0.2 MILES  SOUTH

OF ORCHARD ST.  UNDER CROSSING #4-122

DIR'S EMERGENCY F.A.

Description 

SLIDE REPAIR

PLACE SEAL COAT

REPAIR DRAINAGE SYSTEMS

REPLACE UNDERDRAIN PIPES

INSTALL MEDIAN BARRIER

SLIDE REPAIR

Type Of Work

6 RIVERS CONSTRUCTION, INC.

INTERMOUNTAIN SLURRY SEAL INC

KICKIN ENTERPRISES

VAN METER LOGGING, INC.

DIRT AND AGGREGATE

INTERCHANGEINC

R. P. RICE CONSTRUCTION

Contractor

HOOPA, CA 95546

WATSONVILLE CA 950775085

BELLA VISTA CA 96008

GARBERVILLE, CA 95542

FAIRVIEW OR 97024

FORTUNA, CA 95540

(530)625-4716

(831)724-1011

(530)549-5190

 

(503)661-5093

 

OSIER, JIM

OSIER, JIM

KAMPAS, NANCY

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

QUINTRELL, HEIDI

Resident
Engineer

(707)834-1152

(707)834-1152

(707)725-1023

(707)441-3944

(707)621-0000

(707)496-4358

 $885,000

 $607,282

 $141,778

 $1,085,000

 $955,555

 $285,000

Bid + CCOs

 $888,270

 $0

 $0

 $610,587

 $0

 $282,090

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/25/12

04/10/13

11/04/09

09/12/13

08/15/13

04/09/12

Awarded

01/16/13

05/06/13

12/07/09

11/27/13

08/28/13

06/06/12

Approved

07/25/13

11/19/13

05/20/11

03/30/14

06/15/12

Est Comp

 100%

 0%

 100%

 67%

 0%

 100%

%Time

 100%

 0%

 100%

 56%

 0%

 99%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

 

SUSPENDED

OVER RUN

Message

01-0C7704

01-0B7704

01-451804

01-0E3104

01-0B1904

01-0C2804

Contract 

  

  

  

  

HSNH-Q101-(228)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

P.O. BOX 1431

P O BOX 50085

12777 INDIAN OAKS DRIVE

752B REDWOOD DR.

20905 NE SANDY BLVD

P. O. BOX 817

5065 BOYD ROAD, STE B

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

CT., STE. E

5601 S. BROADWAY

1487 SANDY PRAIRIE

CT, SUITE E

2355 BONGIO CT

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA CA 95540

EUREKA, CA 95503

FORTUNA, CA 95540

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

01-HUM-101-98.1/100.7

01-HUM-169-13.6/23.4

01-HUM-299-8.5/0

Fed Aid

HA22

HB1

HA21

HA21

HB1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR EUREKA

AND ARCATA FROM EUREKA SLOUGH BRIDGE

TO ARCATA OVERHEAD

IN HUMBOLDT COUNTY IN ARCATA FROM THE

11TH STREET OVERCROSSING #4-424 TO

THE ARCATA OVERHEAD #4-79

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM WESTHAVEN DRIVE UC TO

TRINIDAD ROAD UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 0.8 MILES WEST OF

PECWAN CREEK BRIDGE TO 1.0 MILES EAST

OF CAPPELL BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY RAOD  DIR'S

EMERGENCY F.A.

Description 

HMA OVERLAY & RECONSTRUCT MBGR

INSTALL CABLE MEDIAN BARRIER

REPLACE BRIDGES

SEISMIC RETROFIT

WIDENING RDWY WITH HMA OVER AB

REPAIR SLIPOUT

Type Of Work

MERCER FRASER COMPANY

DESERT CONCEPTS CONSTRUCTION

INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

STEELHEAD CONSTRUCTORS INC

GR SUNDBERG INC.

Contractor

EUREKA CA 955021006

PALM DESERT CA 92211

BENICIA, CA 94510

BENICIA CA 94510

PALO CEDRO CA 96073

ARCATA, CA 95521

(707)443-6371

(760)200-9007

(925)372-8000

(925)372-8000

(530)226-6400

 

QUINTRELL, HEIDI

GORONA, MARK

FITZGERALD, TOM

QUINTRELL, HEIDI

OSIER, JIM

OSIER, JIM

Resident
Engineer

(707)496-4358

(707)496-4359

(707)441-3989

(707)496-4358

(707)834-1152

(707)834-1152

 $12,323,022

 $868,780

 $41,571,658

 $2,190,443

 $3,870,503

 $783,931

Bid + CCOs

 $8,979,749

 $0

 $41,069,117

 $661,100

 $0

 $789,885

Comp To  date

 $0

 $0

 $0

 $145,248

 $0

 $0

This Month

10/18/12

09/20/13

09/18/08

08/28/13

10/15/13

09/16/11

Awarded

11/06/12

10/04/13

09/26/08

09/17/13

10/25/13

09/16/11

Approved

06/01/14

02/21/14

08/15/14

05/11/15

06/15/13

Est Comp

 91%

 0%

 100%

 19%

 0%

 100%

%Time

 73%

 0%

 100%

 30%

 0%

 100%

% Work 

SUSPENDED

 

COMPLETED

 

SUSPENDED

OVER RUN

Message

01-3633U4

01-0B1004

01-296104

01-459704

01-450904

01-0B6404

Contract 

ACNH-Q101-(223)E

HSNH-Q101-(232)E

ACNH-X023-(033)E

NH-Q101-(231)E

HSST-S169-(006)E

  

--()

--()

BHX0-23 0-(3EN)H

--()

--()

  

  

  

X023- 033-()

  

  

  

WPCP

  

SWPPP

  

  

  

P O BOX 1006

77-770 COUNTRY CLUB DR STE D

2990 BAY VISTA COURT,SUITE D

2990 BAY VISTA COURT SUITE D

P O BOX 997

5211 BOYD ROAD

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

G

5601 S. BROADWAY

5065 BOYD ROAD, SUITE

G

634 HWY 96

5065 BOYD ROAD, STE B

ARCATA, CA 95521

ARCATA, CA 95521

EUREKA CA 95503

ARCATA, CA 95521

WILLOW CREEK, CA 95573

ARCATA, CA 95521

Accepted

02/27/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-/42.9

01-HUM-999-/0

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

Fed Aid

HA23

HA23

HB1

HA21

20.20

201130

HA22

Pgm Code

IN HUMBOLDT COUNTY NEAR BLUE LAKE AT

1.8 MILES EAST OF BUCKLEY ROAD

IN HUMBOLDT COUNTY ABOUT 14 MILES

EAST OF BLUE LAKE FROM 0.2 TO 0.5 MI

WEST OF CHEZEM ROAD #6L200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 299/101

SEPARATION TO TRINITY COUNTY  LINE

IN HUMBOLDT COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN LAKE COUNTY ON ROUTE 20, FROM

JUNCTION 20/53 TO  LAKE/COLUSA COUNTY

LINE  DIR'S EMERGENCY F.A.

IN LAKE COUNTY IN AND NEAR CLEARLAKE

FROM 0.1 MILE SOUTH OF 40TH

AVENUE/LAKESHORE DRIVE TO ROUTE 20/53

JUNCTION

Description 

REPAIR SLIDE & REPLACE DRAINAGE

RECONSTRUCT ROADWAY WITH HMA

RECONSTRUCT METAL GUARD RAILING

REHABILITATE BRIDGES

FIRE DAMAGE REPAIR

WIDEN ROADWAY WITH HMA OVER AB

Type Of Work

G R SUNDBERG INC

MERCER FRASER COMPANY

APEX FENCE COMPANY INC

F D THOMAS INC

TEICHERT CONSTRUCTION DBA A.

TEICHERT & SON, INC

SIERRA EQUIPMENT RENTAL INC

Contractor

ARCATA CA 95521

EUREKA CA 955021006

ANDERSON CA 96007

MEDFORD OR 97501

DAVIS, CA 95617-1890

GLENN CA 95943

(707)825-6565

(707)443-6371

(530)365-3316

(541)664-3010

(530)406-4200

(877)503-6300

OSIER, JIM

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

OSIER, JIM

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)834-1152

(707)498-3207

(707)498-3207

(707)834-1152

(707)994-5074

(707)994-5074

 $5,010,190

 $8,929,203

 $2,164,433

 $3,389,893

 $1,185,000

 $12,178,957

Bid + CCOs

 $5,233,736

 $5,541,788

 $1,379,773

 $1,586,916

 $479,808

 $2,895,844

Comp To  date

 $97,669

 $19,378

 $0

 $322,220

 $0

 $0

This Month

06/18/12

12/19/12

12/13/12

06/13/13

08/16/12

01/05/11

Awarded

07/23/12

01/10/13

01/10/13

07/08/13

11/15/12

02/15/11

Approved

03/27/14

06/03/14

03/13/14

01/05/15

02/26/14

12/01/12

Est Comp

 97%

 56%

 57%

 36%

 0%

 50%

%Time

 99%

 62%

 56%

 47%

 40%

 24%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

01-474414

01-423704

01-463914

01-0A4504

01-0C6204

01-3986U4

Contract 

ER43-M300-(4E )

NH-P299-(173)

NHG-P299-(172)

  

  

NH-P053-(024)3

--()

--()

--()

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

  

  

SWPPP

5211 BOYD ROAD

P O BOX 1006

P O BOX 545

P O BOX 4663

P.O. BOX 1890

8176 ROAD 44

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD

P.O. BOX 457

P. O. BOX 457

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

LOWERLAKE, CA 95457

LOWERLAKE CA 95457

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
03/20/14 Statement of Ongoing Contracts as of 04/03/14

01District

01-LAK-999-/0

01-MEN-1-33.4/33.9

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.4/26.3

Fed Aid

HA21

HA21

HA23

HA42

HB1

HB1

Pgm Code

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR ELK AT THE

GREENWOOD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT,

2.0 MILES NORTH OF USAL ROAD

IN MENDOCINO COUNTY NEAR WHISKEY

SPRINGS AND WILLITS FROM SOUTH OF

SOUTH FORK NOYO RIVER TO WEST OF

CROPLEY LANE; ALSO ON ROUTE 1 

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM ROUTE 1 TO BOATYARD DRIVE

IN MENDOCINO COUNTY NEAR UKIAH FROM

THE SOUTH STREET OVERCROSSING TO

NORTH STATE STREET UNDERCROSSING

Description 

REPAIR BRIDGE DECKS

REPLACE BRIDGE (SCOUR)

CONSTRUCT BRIDGE, ROCK FISH WEIR

REHABILITATE DRAINAGE

CONSTRUCT SIDEWALK, CURB-RAMPS &

INSTALL HIGH FRICTION SURFACE TREAT

Type Of Work

J MC LOUGHLIN ENGINEERING CO

INC

GOLDEN STATE BRIDGE INC

SHASTA CONSTRUCTORS INC

KEN'S WATER TENDER INC

ROBERT J FRANK CONSTRUCTION

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

Contractor

RANCHO CUCAMONGA CA 91730

BENICIA, CA 94510

REDDING CA 960491539

WILLOW CREEK CA 95573

REDDING CA 96003

BENICIA CA 94510

(909)944-1037

(925)372-8000

(530)365-3930

(530)629-4397

(530)222-1408

(707)746-8028

FAZAL, IMRAN

QUINTANAR, IRA

KRUEGER, GRANT MICHAEL

KRUEGER, GRANT

ORTIZ, AL

KLEIBER, KATHARINE

Resident
Engineer

(707)834-1151

(707)962-9473

(707)498-3067

(707)498-3067

(707)962-0691

(707)496-5840

 $1,122,543

 $10,034,605

 $4,424,844

 $1,231,898

 $529,160

 $552,148

Bid + CCOs

 $1,066,964

 $9,225,868

 $4,423,310

 $0

 $0

 $0

Comp To  date

 $25,384

 $441,332

 $0

 $0

 $0

 $0

This Month

03/25/13

11/08/11

12/20/12

08/15/13

09/05/13

09/19/13

Awarded

04/18/13

11/17/11

01/23/13

09/10/13

09/24/13

10/04/13

Approved

05/13/14

07/14/14

03/03/14

Est Comp

 74%

 83%

 100%

 0%

 0%

 0%

%Time

 89%

 91%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

Message

01-0A4304

01-310104

01-385724

01-364324

01-0A2304

01-0C3604

Contract 

  

BRST-POO1-(559)E

STP-P001-(573)

CSTP-X045-(023)E

  

HSNH-Q101-(229)E

  

  P0-01 5-(9E)

--()

--()

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

  

10641 FULTON CT

2990 BAY VISTA COURT, SUITE D

P O BOX 491539

PO BOX 931

2806 TARMAC RD

3701 MALLARD DRIVE

6301 NORTH STATE

STREET

925 N. FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

925 N. FRANKLIN

STREET

6301 NORTH STATE

STREET

UKIAH, CA 95482

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

Accepted

03/13/14

Location
Storm Water
Plan
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01District

01-MEN-101-43.1/49

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-11.6/0

01-MEN-999-/0

01-MEN-999-/0

Fed Aid

HE14

HA42

HA23

20.20

201130

HB1

HA21

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM 1.3 KM SOUTH OF HAEHL

OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY ABOUT 5 MILES

EAST OF BOONVILLE FROM 0.5 MILE  EAST

OF SHEARING CREEK BRIDGE #10- 59 TO

0.9 MILE WEST OF MAPLE

IN MENDOCINO COUNTY 1.5 MILES EAST OF

THE RODEO CREEK  BRIDGE # 10-237

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT 2 LANE HIGHWAY

CULVERT REHABILITATION

REPAIR SLOPE, CONST GROUND ANCHORS

REPAIR SLIPOUT

RECONSTRUCT GUARD RAILING

REHABILITATE BRIDGES

Type Of Work

DESILVA GATES - FLATIRON

WEST,A JOINT VENTURE

ARGONAUT CONSTRUCTORS

GOLDEN STATE BRIDGE INC

MENDOCINO CONSTRUCTION

SERVICES, INC

CORAL CONSTRUCTION COMPANY

PENHALL COMPANY

Contractor

BENICIA CA 94510

SANTA ROSA CA 95402

BENICIA CA 94510

WILLITS, CA 95490

WILSONVILLE OR 97070

ROGERS MN 55374

(707)742-6000

(707)542-4862

(925)372-8000

(707)459-2377

(503)682-2252

(763)428-2244

WRIGHT, GEOFFREY

FAZAL, IMRAN

KLEIBER, KATHARINE

KRAFT, DAN

KLEIBER, KATHARINE

KOSTRZEWA, LUCY

Resident
Engineer

(707)496-4355

(707)834-1151

(707)496-5840

(530)713-7864

(707)496-5840

(707)834-1036

 $115,463,805

 $4,035,795

 $3,227,422

 $1,485,000

 $6,995,429

 $1,655,965

Bid + CCOs

 $37,723,886

 $0

 $0

 $798,231

 $6,968,167

 $0

Comp To  date

 $208,723

 $0

 $0

 $0

 $131,824

 $0

This Month

07/26/12

12/04/13

11/04/13

03/30/12

02/28/12

05/23/13

Awarded

08/31/12

12/20/13

11/19/13

06/24/12

03/22/12

06/13/13

Approved

12/12/14

05/21/12

03/30/14

Est Comp

 61%

 0%

 0%

 62%

 98%

 0%

%Time

 33%

 0%

 0%

 54%

 99%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

01-262004

01-378164

01-476604

01-0C2304

01-464204

01-0A4204

Contract 

  

STP-P128-(052)E

ER-43M5-(004)

  

ACHS-X045-(022)E

  

  

--()

--()

  

PGX0-45 0-(2E)

  

  

  

  

  

--()

  

SWPPP

  

  

  

WPCP

  

2100 GOODYEAR RD

PO BOX 639

2990 BAY VISTA COURT STE D

P.O. BOX 1517

P O BOX 347

P O BOX 310

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

P.O. BOX 457

20 WEST SCHOOL ROAD

1500 REDWOOD DRIVE

UKIAH, CA 95482

UKIAH, CA 95482

UKIAH, CA 95482

LOWERLAKE, CA 95457

REDWOOD VALLEY, CA 95470

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01District

 $2,415,845 $136,321,861 $274,776,344

01-MEN-999-/0

01-VAR--/0

Fed Aid

HA21

HM4

Pgm Code

IN MENDOCINO COUNTY ON VARIOUS ROUTES

AND AT VARIOUS LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE &

MENDOCINO COUNTIES AT VARIOUS

LOCATIONS

Description 

REHABILITATE BRIDGES

REPAIR CHANGEABLE MESSAGE SIGNS

Type Of Work

ABHE & SVOBODA INC

TRAFFIC DEVELOPMENT SERVICES

Contractor

PRIOR LAKE MN 55372

MOORPARK, CA 93021

(952)447-6025

(805)523-1914

FAZAL, IMRAN

LEES, CHUCK

Resident
Engineer

(707)834-1151

(707)496-4351

 $5,698,520

 $298,411

Bid + CCOs

 $2,134,200

 $223,570

Comp To  date

 $994,194

 $0

This Month

05/17/13

05/30/13

Awarded

06/04/13

06/27/13

Approved

12/09/14

03/07/14

Est Comp

 50%

 10%

%Time

 37%

 85%

% Work 

 

 

Message

01-0A4404

01-0B7904

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

17066 REVERE WAY

207 W LOS ANGELES AVE

6301 N STATE STREET

925B NORTH FRANKLIN

STREET

UKIAH, CA 95482

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



01-0B1304

01-0C2604

01-0C7804

01-476904

01-479404

01-0C1004

01-0C7704

01-0B7704

01-0E3104

01-0B1904

01-0C2804

01-3633U4

01-0B1004

01-296104

01-459704

01-451804

01-450904

01-0B6404

01-423704

01-474414

01-463914

01-0A4504

Contract

01-DN-101-13.3/13.3

01-DN-101-17.5/0

01-DN-101-21.8/0

01-DN-101-4.0/0

01-DN-199-20.5/25.7

01-HUM-36-40.5/45.7

01-HUM-96-7.8/0

01-HUM-96-23.1/29.9

01-HUM-101-15.4/0

01-HUM-101-54.3/56.8

01-HUM-101-72.5/0

01-HUM-101-79.9/87.8

01-HUM-101-86.3/87.8

01-HUM-101-89.3/90.2

01-HUM-101-98.1/100.7

01-HUM-101-12.9/13.1

01-HUM-169-13.6/23.4

01-HUM-299-8.5/0

01-HUM-299-20.2/20.5

01-HUM-299-8.5/0

01-HUM-299-/42.9

01-HUM-999-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-0C6204

01-3986U4

01-0A4304

01-310104

01-385724

01-364324

01-0A2304

01-0C3604

01-262004

01-378164

01-476604

01-0C2304

01-464204

01-0A4204

01-0A4404

01-0B7904

Contract

01-LAK-20-31.6/46.5

01-LAK-53-2.8/7.5

01-LAK-999-/0

01-MEN-1-33.4/33.9

01-MEN-1-88.7/92.8

01-MEN-20-13.8/32

01-MEN-20-/.1

01-MEN-101-21.4/26.3

01-MEN-101-43.1/49

01-MEN-128-14.3/40.6

01-MEN-128-34.5/35.5

01-MEN-162-11.6/0

01-MEN-999-/0

01-MEN-999-/0

01-MEN-999-/0

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

Page
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



01

District

 $45,996,502

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

01District

 $274,776,344  $136,321,861

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $83,234,064

 $8,460,639

 $136,416,199

 $3,227,422

 $43,438,019

 Bid + CCO

 $62,813,407

 $4,423,310

 $47,657,374

 $0

 $21,427,770

 Work Comp

District Total:

Work completed this Period:  $45,996,502

-F-

-S-

-SH-

-ER-


	01

